COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 26/ 2010

ESTI MATE SUMVARY 14: 19: 09
CONTI D: C17616 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17616- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0  DAYS TI VE ALLOW 60 WORK DAYS
US 24 st of Linon PERCENT TI ME: 18. 33 ORI G TI ME ALLOW 70 WORK DAYS
PRQJECT NO ES1 0243-079
US 24 West of Linon
NAVE OF ROAD: Uus 24
PRQJECT COUNTI ES: ELBERT LI NCOLN
CONTRACTCR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 05/ 26/ 2010 DATE TI ME STARTED 02/ 26/ 2010
14802 W 44th AVENUE DATE LET 02/ 04/ 2010 DATE WORK BEGAN 05/ 03/ 2010
DATE AWARDED 02/ 11/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 25/ 2010 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 02/ 26/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 5 034, 545. 24 PARTI Cl PATI NG $ 673,986.73 $ 673, 986. 73
AWARD PROJECT AM: $  4,527,417.86 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 13. 39% TOTAL EARNI NGS 673, 986. 73 673,986.73
FUNDS AVAI LABLE: $  4,360,558.51 STOCKPI LED MATERI ALS 519, 752. 15 - 140, 569. 53
GROSS EARNI NGS 1,193, 738. 88 533, 417. 20
TOTAL CLAI VB $ 0. 00 RETAI NAGE -17, 969. 60 -17, 969. 60
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,175, 769. 28 515, 447. 60
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 1,175, 769. 28 515, 447. 60
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 515, 447. 60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17616-BI D ESTI MATE RUN 05/ 26/ 2010
PRQIECT: ES1 0243- 079 ESTI MATE NO 0002 14:19: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELI NEATOR 200. 000 0. 000
EACH 0. 000 0. 00
5. 05000 0. 000 0. 00
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 14, 306. 000 0. 000
SY 0. 000 0. 00
2. 25000 0. 000 0. 00
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 420. 000 0. 000
LF 0. 000 0. 00
2.12000 0. 000 0. 00
0020 202-01300 *REMOVAL OF END ANCHORAGE 16. 000 0. 000
EACH 0. 000 0. 00
126. 25000 0. 000 0.00
0025 202-04002 CLEAN CULVERT 2.000 0. 000
EACH 0. 000 0.00
3, 534. 98000 0. 000 0. 00
0030 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 5, 632. 000 0. 000
CcY 0. 000 0. 00
16. 07000 0. 000 0. 00
0035 203-01500 BLADI NG 50. 000 0. 000
HOUR 7.000 647.43
92. 49000 7.000 647.43
0040 208-00002 *ERCSI ON LOG (12 | NCH) 2,870. 000 0. 000
LF 2, 340. 000 9, 102. 60
3. 89000 2, 340. 000 9, 102. 60
0045 208-00034 *GRAVEL BAG 100. 000 0. 000
LF 0. 000 0. 00
4. 04000 0. 000 0. 00
0050 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 0. 000
EACH 0. 000 0.00
1, 010. 00000 0. 000 0. 00
0055 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 16. 000 0. 000
HOUR 0. 000 0. 00

41.10000 0. 000 0. 00



CONTI D Cl17616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17616-BI D ESTI MATE RUN 05/ 26/ 2010
PRQJECT: ES1 0243-079 ESTI MATE NO 0002 14:19: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 8. 000 0. 000
HOUR 0. 000 0. 00
70. 70000 0. 000 0. 00
0065 208-00205 *EROCSI ON CONTRCL  SUPERVI SCR 200. 000 0. 000
HOUR 49. 500 2,499.75
50. 50000 49. 500 2,499.75
0070 210-00010 *RESET MAI LBOX STRUCTURE 4. 000 0. 000
EACH 0. 000 0. 00
505. 00000 0. 000 0.00
0075 212-00006 * SEEDI NG ( NATI VE) 22.000 0. 000
ACRE 0. 000 0. 00
297. 95000 0. 000 0.00
0080 212-00032 *SO L CONDI TI ONI NG 22.000 0. 000
ACRE 0. 000 0. 00
3, 444. 08000 0. 000 0. 00
0085 213-00002 *MULCH NG (WEED FREE HAY) 2.000 0. 000
ACRE 0. 000 0. 00
479. 75000 0. 000 0.00
0090 213-00061 *MULCH TACKI FI ER 400. 000 0. 000
LB 0. 000 0. 00
1. 67000 0. 000 0. 00
0095 216-00042 *SO L RETENTI ON BLANKET ( Bl OCDEGRADABLE STRAW COCONUT) 101, 376. 000 0. 000
SY 0. 000 0. 00
1.21000 0. 000 0. 00
0100 403-00720 HOT M X ASPHALT (PATCH NG (ASPHALT) 300. 000 0. 000
TON 0. 000 0. 00
96. 13000 0. 000 0. 00
0105 403-34721 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 58-28) 25, 191. 000 0. 000
TON 8,221.970 504, 006. 76
61. 30000 8,221.970 504, 006. 76
0105 MATERI AL ALLOMANCE COARSE AGGREGATE 18, 608. 959
TON -8, 221. 969 -57, 669. 55
7.01408 10, 386. 990 72,855.18
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PCN: 17616- Bl D ESTI MATE RUN
PRQJECT: ES1 0243-079 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 MATERI AL ALLOMNCE CRUSHER FI NES 25, 190. 999
TON -8,221.970 -62,331. 74
7.58112 16, 969. 029 128, 644. 25
0105 MATERI AL ALLOMNCE RAP 25, 190. 996
TON -8, 221. 968 - 20, 568. 24
2.50162 16, 969. 028 42, 450. 06
0110 403-34751 *HOT M X ASPHALT (GRADI NG SX) (75) (PG 64-28) 30, 309. 000 0. 000
TON 0. 000 0. 00
68. 00000 0. 000 0.00
0110 MATERI AL ALLOMNCE CRUSHER FI NES 30, 308. 999
TON 0. 000 0.00
7.58112 30, 308. 999 229,776. 16
0110 MATERI AL ALLOMNCE RAP 18, 398. 678
TON 0. 000 0. 00
2.50162 18, 398. 678 46, 026. 50
0115 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 25, 000. 000 0. 000
GAL 3, 188. 000 8, 862. 64
2.78000 3, 188. 000 8, 862. 64
0120 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 500. 000 0. 000
LF 0. 000 0. 00
11. 36000 0. 000 0. 00
0125 606-02005 *END ANCHORAGE ( FLARED) 16. 000 0. 000
EACH 0. 000 0. 00
1, 489. 74000 0. 000 0. 00
0130 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 216. 000 0. 000
EACH 0. 000 0. 00
40. 40000 0. 000 0. 00
0135 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 16. 000 0. 000
HOUR 0. 000 0. 00
121. 20000 0. 000 0. 00
0140 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 75, 000. 00

150, 000. 00000 0. 500 75, 000. 00



CONTI D Cl17616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17616-BI D ESTI MATE RUN 05/ 26/ 2010
PRQJECT: ES1 0243-079 ESTI MATE NO 0002 14:19: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 627-00005 *EPOXY PAVEMENT MARKI NG 542. 000 0. 000
GAL 0. 000 0.00
49. 49000 0. 000 0. 00
0150 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 1, 200. 000 0. 000
GAL 253. 000 6,643.78
26. 26000 253. 000 6,643.78
0155 630-00000 *FLAGGE NG 2,100. 000 0. 000
HOUR 228. 250 5,071.72
22.22000 228. 250 5,071.72
0160 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 28. 000 0. 000
DAY 12. 000 1,212.00
101. 00000 12. 000 1,212.00
0165 630-00012 *TRAFFI C CONTROL MANAGEMENT 70. 000 0. 000
DAY 8. 000 5, 252. 00
656. 50000 8. 000 5, 252. 00
0170 630-80001 *FLASH NG BEACON ( PORTABLE) 6. 000 0. 000
EACH 1. 000 505. 00
505. 00000 1. 000 505. 00
0175 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCORARY) 4. 000 0. 000
EACH 0. 000 0. 00
151. 00000 0. 000 0.00
0180 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 16. 000 0. 000
EACH 4.000 181. 80
45. 45000 4.000 181. 80
0185 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 61. 000 0. 000
EACH 21. 500 1,085. 75
50. 50000 21. 500 1,085. 75
0190 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 20. 000 0. 000
EACH 10. 000 555. 50
55. 55000 10. 000 555. 50
0195 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 77.000 0. 000
SF 38. 500 972.13
25. 25000 38. 500 972.13



CONTI D Cl17616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17616-BI D ESTI MATE RUN 05/ 26/ 2010
PRQJECT: ES1 0243-079 ESTI MATE NO 0002 14:19: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0200 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 0. 000
EACH 1. 000 4,544. 98
4,544, 98000 1. 000 4,544. 98
0205 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 2.000 0. 000
TYP
5 EACH 0. 000 0. 00
1, 514. 99000 0. 000 0. 00
0210 630-80360 *DRUM CHANNELI ZI NG DEVI CE 150. 000 0. 000
EACH 10. 000 101. 00
10. 10000 10. 000 101. 00
0215 630-80380 *TRAFFI C CONE 250. 000 0. 000
EACH 125. 000 1, 262. 50
10. 10000 125. 000 1, 262. 50
0220 700-70010 F/ A M NOCR CONTRACT REVI SI ONS 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0230 700-70016 F/ A FUEL COST ADJUSTMENT 72, 000. 000 0. 000
F A 7,087.580 7,087.58
1. 00000 7,087.580 7,087.58
0235 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 101, 466. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0250 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 236, 171. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D Cl17616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17616-BI D ESTI MATE RUN 05/ 26/ 2010
PRQJECT: ES1 0243-079 ESTI MATE NO 0002 14:19: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70035 F/ A H GH SPEED | NTERNET 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0265 700-70380 F/ A ERCSI ON CONTROL 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 4,995,153.43 $ 494,025.39$ 1, 154, 347.07
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0270 620-00001 FI ELD OFFI CE ( CLASS 1) 1. 000 0. 000
EACH 1. 000 18,179.91
18, 179. 91000 1. 000 18,179.91
0275 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 000
EACH 1. 000 16, 159. 92
16, 159. 92000 1. 000 16, 159. 92
0280 620-00020 SANI TARY FACI LI TY 2.000 0. 000
EACH 2.000 5,051. 98
2,525. 99000 2.000 5, 051. 98
CAT 0400 CURRENT AMI  $ 39,391.81 % 39,391.81% 39, 391. 81

PRQJIECT TOTAL CURRENT AMI $ 5,034,545.24 $

533,417.20% 1,193,738.88



